Office of the Auditor General

Audit of Zero-Emission Buses – Sprint 1 Audit Highlights

Why we did this audit
OC Transpo initiated its Zero-Emission Bus (ZEB)
transformation program through the procurement of four
(4) battery-electric buses for a pilot project. This
transformation is intended to convert the OC Transpo
fleet to battery-electric buses (by 2036) as part of the
Climate Change Master Plan aimed to reduce
greenhouse gas (GHG) emissions by 100% by 2040.
Given some of the fundamental risks related to the
introduction of new technology, securing of funding, and
implementation challenges faced by other cities, the
Office of the Auditor General (OAG) announced the
intention to engage early in the transformation and
conduct an audit of the ZEB implementation.

What we found
•

•

Given the planned timeframes for the next
procurement of ZEBs, management will be unable to
benefit from the complete insights of the pilot to
inform this next procurement; and
Considering the short timeframe and the large
increase of fleet size (4 ZEBs to 78 in the next
planned procurement), a key risk is whether the City
will have sufficient time to adequately plan for the
transition to this number of ZEBs.

For more details on this report please visit our website.
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We made five recommendations
for OC Transpo to:
•

Consider reducing the number of ZEBs planned
to be procured for the next round of purchasing
to allow the City to gather sufficient data from the
pilot project;

•

Continue to develop the approach and specific
tests of the pilot buses prior to integration into
revenue service;

•

Continue to formalize the performance
measurement framework for the ZEB pilot
project;

•

Continue to refine the pilot project schedule,
including tracking of delays and the impact on
interdependencies; and

•

Continue to update the pilot project risk register
and include such elements as due dates for
planned mitigations to allow tracking of progress
against expectations.

